
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 12/20/2014

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0016

02/06/2015

Contract Location: Time Allowed:

4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

06/07/2013

07/02/2013

07/08/2013

10/24/2013

00/00/0000

00/00/0000

1147 Days

08/27/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 49.96

573 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,332,062.56

$24,167,218.37

$19,949,476.99

24.24%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008406      $26,332,062.56 $24,167,218.37 $19,949,476.99 24.24% $331,290.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 12/20/2014

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0016

02/06/2015

Project Number: 0008406      SR 96 - WIDENING & RCNS

 

CSNHS-0008-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $6,382,585.57 $6,051,294.71 $331,290.86

Total Earnings $6,382,585.57 $6,051,294.71 $331,290.86

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,382,585.57 $6,051,294.71 $331,290.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,382,585.57 $6,051,294.71

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $331,290.86

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 12/20/2014

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0016

02/06/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .464

 746462.270 .016

CSNHS-0008-00(406)

 

.480 $11,943.40 $358,301.89

1015 207-0203     FOUND BKFILL MATL, TP II CY  151.000 53.962

 46.720 70.565

 

 

124.527 $3,296.80 $5,817.90

1025 210-0100     GRADING COMPLETE - LS  1.000 .430

 2771632.220 .020

CSNHS-0008-00(406)

 

.450 $55,432.64 $1,247,234.50

1030 310-1101     GR AGGR BASE CRS, INCL MATL TN  137,000.000 19,807.470

 17.270 2,219.430

 

 

22,026.900 $38,329.56 $380,404.56

1031 318-3000     AGGR SURF CRS TN  5,000.000 1,288.690

 17.370 99.140

 

 

1,387.830 $1,722.06 $24,106.61

1135 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  49,080.000 .000

 9.780 1,944.000

 

 

1,944.000 $19,012.32 $19,012.32

1145 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  43,605.000 .000

 8.800 815.000

 

 

815.000 $7,172.00 $7,172.00

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  20,012.000 7,954.567

 31.760 776.700

 

 

8,731.267 $24,667.99 $277,305.04

1185 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  821.000 177.100

 42.970 48.800

 

 

225.900 $2,096.94 $9,706.92



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 12/20/2014

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0016

02/06/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1190 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,083.000 804.350

 58.090 33.500

 

 

837.850 $1,946.02 $48,670.71

1195 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  62.000 .000

 65.760 32.000

 

 

32.000 $2,104.32 $2,104.32

1345 668-1100     CATCH BASIN, GP 1 EA  228.000 37.000

 1800.000 5.000

 

 

42.000 $9,000.00 $75,600.00

1355 668-1200     CATCH BASIN, GP 2 EA  18.000 9.000

 2200.000 1.000

 

 

10.000 $2,200.00 $22,000.00

1380 668-4300     STORM SEWER MANHOLE, TP 1 EA  10.000 1.500

 1700.000 .500

 

 

2.000 $850.00 $3,400.00

Category Amount: $179,774.05 $2,480,836.77

Category Number: 0020 EROSION CONTROL

2005 163-0240     MULCH TN  760.000 177.804

 230.000 35.800

 

 

213.604 $8,234.00 $49,128.92

2010 163-0300     CONSTRUCTION EXIT EA  55.000 31.500

 1188.570 1.500

 

 

33.000 $1,782.86 $39,222.81

2040 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  36,070.000 2,825.000

 0.250 44.000

 

 

2,869.000 $11.00 $717.25



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 12/20/2014

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0016

02/06/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2045 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,650.000 .000

 5.300 63.000

 

 

63.000 $333.90 $333.90

2055 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  55.000 6.000

 894.070 4.000

 

 

10.000 $3,576.28 $8,940.70

2060 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  288.000 48.000

 45.000 26.000

 

 

74.000 $1,170.00 $3,330.00

2070 167-1500     WATER QUALITY INSPECTIONS MO  34.000 15.000

 100.000 1.000

 

 

16.000 $100.00 $1,600.00

2080 171-0030     TEMPORARY SILT FENCE, TYPE C LF  72,140.000 47,629.500

 2.250 1,284.000

 

 

48,913.500 $2,889.00 $110,055.38

2100 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 3,635.000

 1.000 200.000

 

 

3,835.000 $200.00 $3,835.00

Category Amount: $18,297.04 $217,163.96

Category Number: 0050 STRUCTURES

5010 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  643.000 200.000

 465.990 50.000

 

 

250.000 $23,299.50 $116,497.50

Category Amount: $23,299.50 $116,497.50

Category Number: 0060 WATERLINE

6000 500-3101     CLASS A CONCRETE CY  400.000 171.361

 267.570 11.000

 

 

182.361 $2,943.27 $48,794.33



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 12/20/2014

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0016

02/06/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6005 600-0001     FLOWABLE FILL CY  300.000 134.013

 215.940 48.000

 

 

182.013 $10,365.12 $39,303.89

6020 615-1000     JACK OR BORE PIPE - LF  100.000 150.000

 100.000 .000

STEEL, 18 IN DIA, 0.250 IN THK

 

150.000 $.00 $15,000.00

6030 615-1000     JACK OR BORE PIPE - LF  980.000 990.000

 187.000 .000

STEEL, 36 IN DIA, 0.375 IN THK

 

990.000 $.00 $185,130.00

6040 670-1060     WATER MAIN, 6 IN LF  1,047.000 846.000

 20.240 259.000

CLASS 200,SDR 21, PVC

 

1,105.000 $5,242.16 $22,365.20

6045 670-1060     WATER MAIN, 6 IN LF  105.000 87.000

 35.790 15.000

CLASS 350, DUCTILE IRON

 

102.000 $536.85 $3,650.58

6050 670-1080     WATER MAIN, 8 IN LF  2,625.000 1,342.000

 25.100 38.000

CLASS 200,SDR 21, PVC

 

1,380.000 $953.80 $34,638.00

6055 670-1120     WATER MAIN, 12 IN LF  439.000 521.000

 32.100 .000

CLASS 200,SDR 21, PVC

 

521.000 $.00 $16,724.10

6060 670-1160     WATER MAIN, 16 IN LF  7,545.000 4,842.000

 58.910 922.000

CLASS 200, DUCTILE IRON

 

5,764.000 $54,315.02 $339,557.24

6065 670-1240     WATER MAIN, 24 IN LF  12,886.000 12,994.000

 97.300 .000

CLASS 200, DUCTILE IRON

 

12,994.000 $.00 $1,264,316.20



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 12/20/2014

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0016

02/06/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6075 670-2060     GATE VALVE, 6 IN EA  32.000 27.000

 929.350 3.000

 

 

30.000 $2,788.05 $27,880.50

6080 670-2080     GATE VALVE, 8 IN EA  13.000 10.000

 1307.230 1.000

 

 

11.000 $1,307.23 $14,379.53

6085 670-2120     GATE VALVE, 12 IN EA  2.000 3.000

 2207.520 .000

 

 

3.000 $.00 $6,622.56

6090 670-2160     GATE VALVE, 16 IN EA  13.000 11.000

 6025.110 1.000

 

 

12.000 $6,025.11 $72,301.32

6110 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 4.000

 5395.210 .000

 

 

4.000 $.00 $21,580.84

6115 670-4000     FIRE HYDRANT EA  21.000 17.000

 2830.780 3.000

 

 

20.000 $8,492.34 $56,615.60

6120 670-5010     WATER SERVICE LINE, 1 IN LF  1,500.000 1,344.000

 4.700 982.000

PE 3408, CTS, DR 9, HDPE

 

2,326.000 $4,615.40 $10,932.20

6125 670-5020     WATER SERVICE LINE, 2 IN LF  440.000 470.000

 6.100 325.000

PE 3408, CTS, DR 9, HDPE

 

795.000 $1,982.50 $4,849.50

6130 670-5020     WATER SERVICE LINE, 2 IN LF  710.000 1,160.000

 2.350 80.000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,240.000 $188.00 $2,914.00



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 12/20/2014

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0016

02/06/2015

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6135 670-5040     WATER SERVICE LINE, 4 IN LF  400.000 420.000

 5.300 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

420.000 $.00 $2,226.00

6155 670-8062     DBL STRAP SADDLE, 6 IN X 1 IN EA  1.000 .000

 215.000 3.000

 

 

3.000 $645.00 $645.00

6165 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  37.000 26.000

 720.000 13.000

 

 

39.000 $9,360.00 $28,080.00

Category Amount: $109,759.85 $2,218,506.59

Category Number: 0010 ROADWAY

9050 210-0250     UNDERCUT EXCAVATION CY  .000 27.778

 7.500 21.389

                                                            

                                                            

49.167 $160.42 $368.75

Category Amount: $160.42 $368.75

Project Total Amount: $331,290.86 $6,382,585.57


